

# CH2M HILL Key Activities (Oct-Nov)

- Met with US Fish and Wildlife Service regarding FWCA Report
- Met with EPWU and IBWC regarding ROD process
- Met with Tiguas (third meeting)
- Began the Implementing Third Party Contract EA
- Conducted analysis of all 5 alternatives for ROD

# Key Activities (Oct-Nov)

- Presented the analysis to IBWC and EPWU
- Completed the Final EIS
  - Mailed out Monday and Tuesday
  - Notice of Availability published today
- ROD to be released December 29